

# Steps for an Eagle Project

1. Scout has his scoutmaster conference and BOR for Life.
2. After the Scout has passed his Life BOR, the scout should contact the troop Advancement coordinator to receive an eagle application and project planning documentation.
3. The scout finds a project and a beneficiary for his project and gets approved it with the main contact benefiting from the project, he also Okays the project with the scoutmaster and Mr. B before continuing.
4. Once the scoutmaster has approved the project and the first draft of the project plan has been approved, the scout will make arrangements to present his plan to the committee to get feedback on his plan, this time is used to help the scout present the project to the eagle board later on in the process. The troop committee is to provide constructive help, and become informed on what the scout is working on for the troop
5. Once the scout has implemented any modifications to the project, It is submitted Mr. B. and the district Eagle coordinator.
6. If any changes are required, the scout should get them re-approved from the beneficiary contact. If the beneficiary approves the changes the eagle can begin the project.
7. The scout should advertise to his fellow scouts to enlist help on his project.
8. When the project is finished and the report was completed, a copy is given to the Scoutmaster and Mr. B. each a copy of the project report.
9. The Scoutmaster and Mr. B review the report and give inputs as needed to the scout for the final report. Once the project report is complete, and the scout is ready for his BOR, he contacts the troop advancement coordinator or his designated appointee, who coordinates with Mr. Spiva to put together the Eagle review committee consisting of committee members and District members.
10. Once the BoR is complete, and the Scoutmaster has received notification that the eagle has completed his process through National, the family of the eagle should begin to plan his Court Of Honor